



## Design Alive: WordPress Website Schedule

---

Date	Project stages
<b>DESIGN</b>	
<b>February 18</b>	Choose a client, find design inspiration
<b>February 25</b>	Moodboards
<b>March 3</b>	Work on revisions after receiving teacher feedback, select one to move ahead with.
<b>March 10</b>	Start designing the first 2 sections of your homepage, create two options
<b>March 17</b>	Work on revisions after receiving teacher feedback, select one to move ahead with.
<b>March 31</b>	Complete homepage mockup, submit for design and development review
<b>April 7</b>	Inner page mockups
<b>May 12</b>	All mockups due
<b>DEVELOPMENT</b>	
<b>May 19</b>	Begin website development: Create subdomain, install WP, themes, etc, complete header & footer and first 3 sections of homepage
<b>May 26</b>	Revise according to development review, complete homepage development
<b>June 2</b>	Homepage development due, continue working on website development
<b>June 16</b>	All pages due, begin revisions and refinement
<b>June 30</b>	Website launch! 🎉

